CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: ST9804 U.S. HIGHWAY 59 WIDENING

DESCRIPTION: Funding to facilitate construction of U.S.
Highway 59 from Kirkwood to State Highway 99 including
project representation, utility conflicts, driveway
connections, drainage issues, aesthetics, etc.

PROJECT MANAGER:
Ross Woodfin, Project Manager

BUDGET SOURCE:
General Revenue ($450,000)
SLDC ($2,300,000)

BUDGET AMOUNT: $2,750,000

BUDGET LINE ITEM (S):

Budget Actual
CONSULTANT (S):
TxDOT
Turner Collie & Braden
SWA Group
CONTRACTOR (S):

Balfour Beatty Inc.

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date

Kirkwood to Sugar Creek

- Main Lanes Spring 02 Spring 03

- Frontage Roads & 90A Spring 03 Late 03

Sugar Creek to S.H. 6 Summer 02 Spring 03

5/23/03
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	DECEMBER:   Contractor began preparing for the reconstruction of Spur 41/Sugar Creek Boulevard at the frontage roads. Phase 1 traffic switch scheduled for early January.







